
 
 

 

Public Safety Facility Building Committee 

Meeting Minutes 

Thursday, February 16, 2023  

        

Call to Order 
Bob Garrity read the following into the record:  

This meeting is being offered remotely as an alternate means of public access pursuant to Chapter 107 of the Acts of 2022 

and all other applicable laws temporarily amending certain provisions of the Open Meeting Law. You are hereby advised 

that this meeting and all communications during this meeting may be recorded by the Town of Hingham in accordance 

with the Open Meeting Law. If any participant wishes to record this meeting, please notify the chair at the start of the 

meeting in accordance with M.G.L. c. 30A, § 20(f) so that the chair may inform all other participants of said recording. 

Motion to approve call meeting to order at 7:04PM on 2/16/2023 

Motion made by B Garrity 

Seconded by  

Discussion None  

Roll Call 

Bob Garrity* (BG) P Tally Lauter* (TL) P Andy Touchette* (AT) P JR Frey (JRF) NP 

Paul Healey* (PH) P Bruce MacAloney* (BM) P Chief David Jones (DJ) P Ryan O’Shea P 

Joseph Kelly* (JK) P Donna Smallwood* (DS) P Chief Steve Murphy (SM) P David Petitti P 

Others in Attendance:  Paul Kalous (Hill), Susan McCann (Hill),  

   Sean Schmigle (KBA) – by phone  

   Clark Frazier – Hingham Sewer Commission 

 

Approval of Meeting Minutes (2/2/2023) 

Motion to approve meeting minutes for the HPSF Building Committee meeting held 2/2/2023. 

Motion made by Tally 

Seconded by Donna Smallwood 

Discussion None 

Vote 

Bob Garrity*  Y Joseph Kelly*  Y Bruce MacAloney*  Y Andy Touchette*  Y 

Paul Healey*  A Tally Lauter*  Y Donna Smallwood*  Y   

 

Invoices, Budget, Contracts and Financial Issues 

Hill International presented the following:  

• an updated layout of the project budget 

• the monthly dashboard update 

• two invoices for payment for services rendered during the month of January 2023. 
 

Motion to approve both KBA and Hill International invoices in the amounts of $13,600 and $44,55.43 

respectively. 

Motion made by P Healey 

Seconded by T Lauter 

Discussion  

Vote 

Bob Garrity*  Y Joseph Kelly*  Y Bruce MacAloney*  Y Andy Touchette*  Y 

Paul Healey*  Y Tally Lauter*  Y Donna Smallwood*  Y   

 
Project Update 

• Hill provided an update regarding preparations for bidding indicating that the project is ready to go out to 

bid, pending the completion of outstanding easement work being managed by the Town. 

• Bob Garrity provided an update relating to the status of the outstanding easements as well as the proposed 

laydown space request to the MBTA. 



 
 

 

 

Proprietary Specifications 
• Bob Garrity provided an overview of how and why there are needs for proprietary specifications for some 

items on this project. 

• KBA provided an analysis of the six Proprietary Specifications that are needed for this project and the 

project specifications will specifically identify all proprietary items. 
 

Specification Area Description 

23 00 00 HVAC Plymovent vehicle exhaust capture system. See drawing M1.05 

28 20 00 Electronic 

Access Control And 

Intrusion Detection 

2.1.O. Radio Frequency Identification (RFID) System – The AWID LR-3000 

Water Quality Unit- 

CDs 2025 

Required by the Hingham Planning Board pursuant to their Site Plan Review. There are other 

treatment units that can meet the same TSS removal, however it may require getting approval 

from the PB or Pat Brennan. 

33 10 00 Water 

Systems 

Required by the Weir River Water System (WRWS)- Water Main and fittings - Shall be 
Class 52 CLDI. We just want to be sure they don’t submit plastic as an “equal”. Attached are 
the WRWS construction specs to this email. 

33 10 00 Water 

Systems 

Fire Hydrant- Required by the WRWS requirements this must be a Mueller Super Centurion Fire 
Hydrant (see attached cut sheet). 

33 41 00 Storm 

Utility Drainage 

Piping 

Underground Chamber System- ADS 310 Chambers with ADS Isolator Row, Required byt 

the Hingham Planning Board pursuant to their Site Plan Review. There is no other 
tested/certified underground chamber system that meets the 80% removal requirement. To 
meet the same treatment, the system would need to be redesigned to add a water quality unit, 
and modify the layout of the catch basins/manholes/pipes, etc. It would require approval 
from the PB and Pat Brennan. 

 

Motion to approve Proprietary Specifications as stated above. 

Motion made by P Healey 

Seconded by T Lauter 

Discussion  

Vote 

Bob Garrity*  Y Joseph Kelly*  Y Bruce MacAloney*  Y Andy Touchette*  Y 

Paul Healey*  Y Tally Lauter*  Y Donna Smallwood*  Y   

  
Hill will prepare a formal memorandum of agreement that specifically states each proprietary item. 

New Business 
Clark Frazier, a member of the Sewer Commission and a resident of Hingham came to the committee to inform the 

Building Committee about planned sewer work to be completed on Rt. 3A during the time that the Public Safety 

Building is under construction. He further indicated that the sewer project could be completed by the end of 2024 if 

it were done all at once as opposed to phasing it. The actual schedule has yet to be determined. He will continue to 

work with JR Frey and wants to keep an open line of communication with this project as plans and schedules come 

together.  It was commented that the Public Safety Facility Project will be bid and constructed and it would be 

advantageous that the Sewer Commission improvements do not interfere with Public Safety operations after the 

building is occupied. 

 

Next meeting: suggested 3/9/2023 and 3/23/2023 7 PM 

Adjourn 

Motion to adjourn the meeting at 8:44 PM 

Motion made by J Kelly 

Seconded by T Lauter 

Discussion  

Vote 



 
 

 

Bob Garrity*  Y Joseph Kelly*  Y Bruce MacAloney*  Y Andy Touchette*  Y 

Paul Healey*  Y Tally Lauter*  Y Donna Smallwood*  Y   

 


